Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: November 19 — December 2, 2009

e Completed decontamination of resuspension controls, including turbidity curtain.
Completed the installation of topsoil, restoration seed, and erosion control blankets in
Removal Areas 1-5A.

e Continued demobilizing components of Staging Area 3.

e Began mobilizing equipment, labor, and materials necessary for access road construction and site
preparation activities at Staging Area 1.

¢ No work was completed November 26-November 29 in observance of the Thanksgiving holiday.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 70 2
2009 Total 4,795

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: December 3 — December 16, 2009

e Continue demobilizing components of Staging Area 3.
Continue mobilizing equipment, labor, and materials necessary for access road construction and
site preparation activities at Staging Area 1.

o Will proceed with winter work pending access agreement approval.
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Removal Progress — 2009
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2009

—®-PLANNED & ACTUAL

100%

90% Notes:

‘Complete’ is defined
as removal of all
targeted materials as
detailed in the
Plainwell No. 2 Dam
Area Design Report.

80%

70%

60%

50%

40%

30%

Cumulative Percent Complete for 2009 Season

20%

10%

m ARCADIS Kalamazoo River Study Group

Infrastructure, environment, buildings Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Plainwell No. 2 Dam Area
Time-Critical Removal Action
Weekly Construction Update
Progress Report #16

Page 4 of 7

Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 49 LPOs have been completed for the project to date.

Weather Summary

o No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A[X] No [] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 20,000 gallons (Staging Area 3)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes[ ] Locations:
Cleanup Standard Achieved? N/A[X] Yes[ ] No[]

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 1
Komatsu PC-200 Excavator
John Deere 450 Dozer
Komatsu 380 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane

John Deere 51x Dozer
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Personnel, Regulatory Staff, and Visitors on Site
Individual/Affiliation 11/19/09 ‘ 11/20/09 ‘ 11/21/09 11/22/09 11/23/09 ‘ 11/24/09 11/25/09
Terra Contracting Staff 8 8 6 6 6
JF New 5 5 5 5
Georgia-Pacific Staff
Garry Griffith X
ARCADIS Staff
EJ Suardini X X
Michelle Rumler X X
Mike Kohagen X X X X X
Nick Harmer X X
Steve Garbaciak X
Matt Bowman X
Oversight Personnel
Sam Borries/lUSEPA OSC X
Weston Personnel X X
Other Agency Staff
Paul Bucholtz/MDEQ
Sharon Hanshue/MDNR X
John Lerg/MDNR X

Lisa Williams/USFWS

Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 11/26/09 ‘ 11/27/09 ‘ 11/28/09 11/29/09 11/30/09 12/01/09 12/02/09
Terra Contracting Staff 6 6 6
JF New
Georgia-Pacific Staff
Garry Griffith X X
ARCADIS Staff
EJ Suardini X
Michelle Rumler
Mike Kohagen X X
Nick Harmer X X X
Oversight Personnel
Sam Borries/lUSEPA OSC X
Sam Chummer/USEPA X
Lisa Kirby-Miles/ USEPA X
Other Agency Staff
Paul Bucholtz/MDEQ
Sharon Hanshue/MDNR
John Lerg/MDNR
Lisa Williams/USFWS
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Photos from November 19 — December 2, 2009
T

4A: Decontaminating truck mats at Staging Area 3.

Mobilizing equipment and materials at proposed Stockpiling aggregate material at Staging Area 3
Staging Area 1. for reuse.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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